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Why this bill is a good thing for the taxpayer:

e Allows “fast-track” construction where portions of construction can begin prior to completing the design
reducing total project time.

e Collaborative process with Owner, Designer and Contractor leads to:
o Improved cost control by sharing means and methods
o Improved design quality
o Schedule optimization

e Encourages the Contractor to add innovation to the design

e MDT maintains control of the design

e Allows MDT to utilize contracting methods currently used by all State agencies
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